MoDOT—Marshall Project Office

December 4, 2009

305 Days are
Remaining on the
Bridge Closure

BENT/PIER MODIFICATIONS CONTINUE

QUICK NOTES:

e OCCI submitted
their Cold
Weather Con-
crete Plan

e Change Order
No. 5 is ap-
proved.
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"Our miission is to provide a word-class transportation
experience that delights our customers and promotes a
prosperons Missonri."

Work platform at Bent No. 9

Surveying at Pier 7

OCCI continues to
chip away at the
existing bents and
piers to bring them
down to the de-
sired elevations.
The crew builds a
work platform
around each bent
or pier to not only
provide the work-
ers with a safe
work area but to
also catch the rub-
ble from the demo-
lition of the con-
crete substructure.

MoDOT forces sur-
vey the demolition
of the bents and
piers to ensure the
contractor has re-
moved enough
concrete. The con-
tractor will then
sand blast the re-
inforcing steel to
be reused, addi-
tional reinforcing
steel will be in-
stalled, and forms
will be built round
the caps to form
the concrete at the
top of each bent/

pier.



